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Safety Message: 
Use of Operational Experience

• Operating Experience

• Organization

• Feedback

• Lessons learned
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Topic of Briefing 

• Single-shell tank retrievals status update

• Related Hanford Advisory Board Work Plan Topic:

Tank Closure Progress
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Purpose

Objective of the briefing: Provide a status update on 

single-shell tank waste retrievals.

What is being briefed?

• Update on retrieval status of Tanks AX-102 and AX-104

• Path-forward for Tanks AX-102 and AX-104

• Lessons for future A/AX tank farm waste retrievals

• Status of construction for next retrievals

What do we want the HAB to do with this information? 

• Informational briefing to remain current on tank waste 

retrieval operations.
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A/AX Farms aerial  

May 12, 2020

Tank AX-104

• 5,000 gallons of sludge

• Extended-reach sluicing and high-pressure water 
technologies

• Limits of two cleanup technologies reached Feb. 
1, 2021

Retrievals Performed to Date

(AX Farm tanks are all 1 million-gallon capacity, flat bottom and contain 23 air circulators)

AX Farm Tank Waste Retrievals

Tank AX-102

• 30,000 gallons of saltcake and sludge

• Extended-reach sluicing and high-pressure 
water technologies

• Limits of two cleanup technologies reached 
Jan. 6, 2020
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AX Farm Tank Waste Retrievals (cont.)

Tank AX-102 pre-retrieval tank view

October 2014
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AX Farm Tank Waste Retrievals (cont.)

Tank AX-102 post-retrieval tank view

October 2020
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Tank AX-104 pre-retrieval tank view

AX Farm Tank Waste Retrievals (cont.)

December 17, 2020
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Tank AX-104 in-tank six-camera view of tank retrieval, which began Dec. 22, 2020

AX Farm Tank Waste Retrievals (cont.)
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Tank AX-104, recirculation of caustic solution

AX Farm Tank Waste Retrievals (cont.)

December 23, 2020
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Lessons for Future A/AX Farms Tank 
Waste Retrievals

Tank AX-102 tank wall, post-retrieval
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AX-Farm

AX Farm tank waste contents (as of Jan. 31, 2021)

Tank AX-101

 323,000 gallons of waste, mostly 

saltcake

 Construction underway, with fall 

2022 retrieval start date

 Sluicing and high-pressure water 

technologies

Tank AX-103

 104,000 gallons of waste, mostly 

saltcake

 Construction finishing, with a July 

2021 retrieval start date

 Sluicing and high-pressure water 

technologies

Construction and Next Retrievals
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Construction and Next Retrievals (cont.)

A Farm
• Tank ventilation system installed and operating

• Tank A-101 internal equipment removal underway

• Tank Farm utilities upgrade underway

• First A Farm tank retrieval (Tank A-101) begins 2024

A Farm ventilation system

Tank A-101 saltwell pump removal
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Summary / Key Takeaways 

• The Tank Operations Contract contractor is making 

excellent progress in safely and efficiently retrieving 

A/AX tanks, making Hanford safer for the workforce, 

the public and environment

• DOE and the contractor are consistently examining 

operating experiences to identify and apply lessons 

learned for future tank waste retrievals


